
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/30/2002

ESTIMATE SUMMARY 09:10:18

CONTID: C12605         ESTIMATE NO: 0003 PROG 1999

PCN: 12605-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CO River Bridge at Kremmling PERCENT TIME:

PROJECT NO: BR 0092-015                   

CO River Bridge at Kremmling

NAME OF ROAD: 009D

PROJECT COUNTIES: GRAND

CONTRACTOR:

AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 12/30/2002 DATE TIME STARTED 10/16/2002

18450 E. 28th Ave. DATE LET 09/05/2002 DATE WORK BEGAN 10/16/2002

 DATE AWARDED 09/09/2002 DATE TIME STOPPED 11/14/2003

 DATE CONTRACT EXECUTED 09/23/2002 DATE ACCEPTED 11/14/2003

Aurora CO 80011     303-363-1000 DATE NOTICE TO PROCEED 10/16/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,029,149.31 PARTICIPATING $ $ 113,329.03

AWARD PROJECT AMT: 1,881,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -430.91

SECURITIES ENCUMBERED 1,637.34

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.27

WORK DAYS

WORK DAYS

15.20%

1,720,738.46

113,329.03

113,329.03

114,535.46

$

$

$

$

308,410.85

0.00

308,410.85

0.00

308,410.85

-1,637.34

1,637.34

308,410.85

0.00

AMOUNT DUE 308,410.85 114,535.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 114,535.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

37.5 TIME ALLOW: 185

ORIG TIME ALLOW: 180
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PCN: 12605-BID    ESTIMATE RUN 12/30/2002

PROJECT: BR 0092-015                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 3.000

0.000

202-00090  
 

11.000

EACH

6.00000 18.003.000

0.00

0010 REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

8,100.000

SY  

1.00000 0.000.000

0.00

0015 REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

12.00000 0.000.000

0.00

0020 *REMOVAL OF GROUND SIGN 5.000

0.000

202-00810  
 

20.000

EACH

32.00000 160.005.000

0.00

0025 *REMOVAL OF FENCE 300.000

0.000

202-01000  
 

6,160.000

LF  

0.50000 150.00300.000

0.00

0030 *REMOVAL OF GUARDRAIL TYPE 3 70.000

0.000

202-01130  
 

320.000

LF  

3.50000 245.0070.000

0.00

0035 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 5,480.000

0.000

203-00060  
 

46,322.000

CY  

4.00000 21,920.005,480.000

0.00

0040 *EROSION LOG (SPECIAL) 0.000

0.000

208-00006  
 

2,573.000

LF  

2.50000 0.000.000

0.00

0045 *RESET SIGN PANEL 2.000

0.000

210-00815  
 

8.000

EACH

53.00000 106.002.000

0.00

0050 *RESET FENCE 0.000

0.000

210-01000  
 

118.000

LF  

5.50000 0.000.000

0.00

0055 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

7.000

ACRE

570.00000 0.000.000

0.00
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PCN: 12605-BID    ESTIMATE RUN 12/30/2002

PROJECT: BR 0092-015                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

7.000

ACRE

450.00000 0.000.000

0.00

0065 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

700.000

LB  

2.50000 0.000.000

0.00

0070 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

100.000

EACH

6.00000 0.000.000

0.00

0075 AGGREGATE BASE COURSE (CLASS 3) 0.000

0.000

304-03000  
 

10,619.190

TON 

5.30000 0.000.000

0.00

0080 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

4,826.350

TON 

10.60000 0.000.000

0.00

0085 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 0.000

0.000

403-34701  
 

3,478.410

TON 

48.00000 0.000.000

0.00

0090 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 0.000

0.000

411-03355  
 

192.880

TON 

315.00000 0.000.000

0.00

0095 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

354.000

GAL 

4.00000 0.000.000

0.00

0100 *EMULSIFIED ASPHALT (PRIME COAT) 0.000

0.000

411-10300  
 

0.000

GAL 

1.60000 0.000.000

0.00

0105 60 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10600  
 

45.000

LF  

100.00000 0.000.000

0.00

0110 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

237.500

LF  

11.50000 0.000.000

0.00
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PCN: 12605-BID    ESTIMATE RUN 12/30/2002

PROJECT: BR 0092-015                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 0.000

0.000

606-00465  
 

0.000

LF  

40.00000 0.000.000

0.00

0120 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

4.000

EACH

800.00000 0.000.000

0.00

0125 *TRANSITION TYPE 3J 0.000

0.000

606-01385  
 

1.000

EACH

740.00000 0.000.000

0.00

0130 *END ANCHORAGE TYPE 3K 0.000

0.000

606-01390  
 

2.000

EACH

715.00000 0.000.000

0.00

0135 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

2.000

EACH

1,200.00000 0.000.000

0.00

0140 *END POST 0.000

0.000

607-00005  
 

21.000

EACH

60.00000 0.000.000

0.00

0145 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

38.000

EACH

100.00000 0.000.000

0.00

0150 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 0.000

0.000

607-01100  
 

5,959.000

LF  

2.50000 0.000.000

0.00

0155 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 0.000

0.000

607-11300  
 

327.000

LF  

2.50000 0.000.000

0.00

0160 FENCE (PLASTIC) 439.000

0.000

607-11525  
 

493.000

LF  

5.50000 2,414.50439.000

0.00

0165 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

38.000

EACH

16.00000 0.000.000

0.00
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PCN: 12605-BID    ESTIMATE RUN 12/30/2002

PROJECT: BR 0092-015                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

102.490

SF  

20.00000 0.000.000

0.00

0175 *SIGN PANEL (CLASS I) (INSTALL ONLY) 0.000

0.000

614-00026  
 

0.000

EACH

30.00000 0.000.000

0.00

0180 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

50.000

LF  

10.00000 0.000.000

0.00

0185 *STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

189.000

LF  

13.00000 0.000.000

0.00

0190 BARRICADE (TYPE 3 F-B) 0.000

0.000

614-80312  
 

2.000

EACH

320.00000 0.000.000

0.00

0195 *CONSTRUCTION SURVEYING 0.254

0.000

625-00000  
 

1.000

L S 

21,000.00000 5,334.000.254

0.00

0200 *MOBILIZATION 0.236

0.237

626-00000  
 

1.000

L S 

180,000.00000 85,140.000.473

42,660.00

0205 *PAVEMENT MARKING PAINT 0.000

0.000

627-00001  
 

83.000

GAL 

17.00000 0.000.000

0.00

0210 SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

3.000

EACH

500.00000 0.000.000

0.00

0215 *FLAGGING 431.500

146.000

630-00000  
 

3,706.000

HOUR

20.00000 11,550.00577.500

2,920.00

0220 *TRAFFIC CONTROL INSPECTION 16.000

22.000

630-00007  
 

136.000

DAY 

90.00000 3,420.0038.000

1,980.00
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PCN: 12605-BID    ESTIMATE RUN 12/30/2002

PROJECT: BR 0092-015                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONTROL MANAGEMENT 23.000

13.000

630-00012  
 

148.000

DAY 

366.00000 13,176.0036.000

4,758.00

0230 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

7.000

EACH

250.00000 0.000.000

0.00

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

10.000

EACH

55.00000 0.000.000

0.00

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 7.500

0.000

630-80342  
 

29.000

EACH

100.00000 750.007.500

0.00

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000

0.000

630-80343  
 

10.000

EACH

90.00000 450.005.000

0.00

0250 *DRUM CHANNELIZING DEVICE 7.000

0.000

630-80360  
 

80.000

EACH

32.00000 224.007.000

0.00

0255 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 0.000

0.000

630-80363  
 

10.000

EACH

50.00000 0.000.000

0.00

0260 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

0.000

630-80364  
 

0.000

EACH

50.00000 0.000.000

0.00

0265 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

550.000

LF  

15.00000 0.000.000

0.00

0270 *TRAFFIC CONE 8.000

0.000

630-80380  
 

56.000

EACH

15.00000 120.008.000

0.00

0275 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12605-BID    ESTIMATE RUN 12/30/2002

PROJECT: BR 0092-015                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0285 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

96.800

F A 

1.00000 0.000.000

0.00

0290 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

3,971.110

F A 

1.00000 0.000.000

0.00

0295 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A POTHOLE UTILITIES 0.000

0.000

700-70170  
 

1,270.630

F A 

1.00000 0.000.000

0.00

0445 SILT FENCE MCR LINE 1 ADD ITEM FOR SILT FENCE 0.000

0.000

208-00020  
 

367.000

LF  

1.98000 0.000.000

0.00

0450 GEOTEXTILE (ER CONT) (CL A) MCR LINE 2 ADD GEOT EX. 0.000

0.000

420-00100  
 

500.000

SY  

2.16000 0.000.000

0.00

0460 PORT MESG PANEL MCR LINE # 3 0.000

0.000

630-80355  
 

1.000

EACH

8,250.00000 0.000.000

0.00

0465 *ROCK EXCAVATION ADDED BY CMO # 4 0.000

0.000

203-00400  
 

11,898.000

CY  

5.83000 0.000.000

0.00

0470 *MOBILIZATION (WITHOUT AUTOPAY) ADDED BY CMO # 4 0.000

0.000

626-00100  
 

1.000

L S 

3,000.00000 0.000.000

0.00

0480 CONST TRAF SIGN (SPEC) MCR LINE # 6 CON. TRAFFI C SIGN 
SPEC.

0.000

0.000

630-80344  
 

84.000

SF  

18.85000 0.000.000

0.00
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PCN: 12605-BID    ESTIMATE RUN 12/30/2002

PROJECT: BR 0092-015                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 ADDED ITEM (FOOT)/ MCR LINE # 7  TY-3 GR 50' RADIUS 0.000

0.000

900-00012  
 

56.000

LF  

3.91000 0.000.000

0.00

0490 ADDED ITEM (DOLLAR)/ MCR LINE # 8 SURPLUS MAT. 
(H-PILE)

0.000

0.000

900-00006  
 

2,001.600

DOL 

1.00000 0.000.000

0.00

0495 ADDED ITEM (DOLLAR)/ MCR LINE # 9 ADDITIONAL BEARIN G 
PADS

0.000

0.000

900-00006  
 

690.000

DOL 

1.00000 0.000.000

0.00

0500 24 IN CULVERT PIPE 24" PIPE PER MCR LINE # 10 0.000

0.000

617-00024  
 

53.000

LF  

45.00000 0.000.000

0.00

0505 ADDED ITEM (DOLLAR)/ CLAIM BY COOK'S WELDING, INC. 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0510 CONST SURVEYING (HOUR) MCR LI 11 ADDITIONAL 
CONSTRUCTION SURVEY

0.000

0.000

625-00001  
 

1.700

HOUR

100.00000 0.000.000

0.00

0515 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVER WEIGH T 
TRUCKS

0.000

0.000

900-00006  
 

-360.000

DOL 

1.00000 0.000.000

0.00

CAT 145,177.5052,318.001,053,748.45CURRENT AMT0200 $ $ $

CAT NO0300 STR. D-11-J 

0305 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

134.000

CY  

87.00000 0.000.000

0.00

0310 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

897.000

CY  

24.00000 0.000.000

0.00

0315 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

222.000

CY  

20.00000 0.000.000

0.00
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PCN: 12605-BID    ESTIMATE RUN 12/30/2002

PROJECT: BR 0092-015                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:18

CUMULATIVE
AMOUNT

CAT NO0300 STR. D-11-J 

0320 MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

779.000

CY  

10.00000 0.000.000

0.00

0325 FILTER MATERIAL (CLASS B) 818.000

0.000

206-00520  
 

818.000

CY  

36.00000 29,448.00818.000

0.00

0330 SHORING (AREA 1) 0.000

0.000

206-01781  
 

1.000

L S 

3,000.00000 0.000.000

0.00

0335 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 0.000

0.000

403-34701  
 

249.390

TON 

48.00000 0.000.000

0.00

0340 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 0.000

0.000

411-03355  
 

13.840

TON 

315.00000 0.000.000

0.00

0345 *DRILLING HOLE TO FACILITATE PILE DRIVING 0.000

0.000

502-00100  
 

373.000

LF  

44.00000 0.000.000

0.00

0350 *PILE TIP 0.000

0.000

502-00460  
 

12.000

EACH

100.00000 0.000.000

0.00

0355 *BITUMEN COATING 0.000

0.000

502-01000  
 

332.000

LF  

22.00000 0.000.000

0.00

0360 *STEEL PILING (HP 12X84) 0.000

0.000

502-11284  
 

831.000

LF  

38.00000 0.000.000

0.00

0365 *DRILLED CAISSON (60 INCH) 113.000

105.000

503-00060  
 

218.000

LF  

220.00000 47,960.00218.000

23,100.00

0370 BLOCK FACING 0.000

0.000

504-04410  
 

590.000

SF  

32.50000 0.000.000

0.00
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PCN: 12605-BID    ESTIMATE RUN 12/30/2002

PROJECT: BR 0092-015                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:18

CUMULATIVE
AMOUNT

CAT NO0300 STR. D-11-J 

0375 RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

0.000

CY  

62.00000 0.000.000

0.00

0380 BRIDGE DRAIN 0.000

0.000

513-00600  
 

2.000

EACH

4,400.00000 0.000.000

0.00

0385 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

1,667.000

SY  

8.30000 0.000.000

0.00

0390 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

102.000

LF  

130.00000 0.000.000

0.00

0395 *CONCRETE CLASS D (BRIDGE) 11.060

94.810

601-03040  
 

978.401

CY  

303.00000 32,078.61105.870

28,727.43

0400 *REINFORCING STEEL 2,592.000

20,408.000

602-00000  
 

34,202.000

LB  

0.45000 10,350.0023,000.000

9,183.60

0405 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

122,521.000

LB  

0.52000 0.000.000

0.00

0410 *VERTICAL DRAINAGE WICK 6,927.000

0.000

605-17000  
 

6,927.000

LF  

3.00000 20,781.006,927.000

0.00

0415 BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

750.000

LF  

69.00000 0.000.000

0.00

0420 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

750.000

LF  

8.00000 0.000.000

0.00

0425 *PRESTRESSED CONCRETE I (BT72) 0.000

0.000

618-00172  
 

1,923.000

LF  

121.50000 0.000.000

0.00
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PCN: 12605-BID    ESTIMATE RUN

PROJECT: BR 0092-015                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STR. D-11-J 

0425 MATERIAL ALLOWANCE PRESTRESSED CONCRETE GIRDERS 0.000

0.000LF  

83.60000 0.000.000

0.00

0455 ADDED ITEM (FOOT)/ STEEL PILE CUT-OFF (80%) 0.000

0.000

900-00012  
 

12.200

LF  

30.40000 0.000.000

0.00

0475 PUBLIC INFO SERVICES MCR LINE # 5 PUBLIC INFO. 
SERVICES

0.000

0.000

626-01000  
 

1.000

L S 

9,962.00000 0.000.000

0.00

0520 ADDED ITEM (LUMP SUM)/ CHIP CONCRETE MCR LINE # 12 0.000

0.000

900-00014  
 

1.000

L S 

1,000.00000 0.000.000

0.00

CAT 140,617.6161,011.03952,785.12CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0430 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

13,615.74000 13,615.741.000

0.00

0435 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0440 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 22,615.740.0022,615.74CURRENT AMT0400 $ $ $

$ 308,410.85113,329.03$2,029,149.31$CURRENT AMTPROJECT TOTAL


